
 
Contract:  44843 Authorization:  6 
  
County:  Various 
  
Section:  OVHD SIN STR REP & REPL 2004-7 
  
Route:  Various 
  
District:  Central Bureau of Operations 
  
Project:        
  
Description:  REPAIRING OR REPLACING DAMAGED OR DETERIORATED 
OVERHEAD SIGN STRUCTURE COMPONENTS AND SUPPORTS, AT VARIOUS 
LOCATIONS. 
  
Contractor:  G. F. Structures Corp. 
  
Awarded Contract Value:  $1,792,120.89 
 
Authorization Amount:  $53,698.62 
 
Description and Reason for Change:  Unpredictable Addition, Balance Final Field 
Measurements, Plan Quantity Error (other than Bridge Plans) 
 
Reason for Determination:  This change is germane to the contract because work of 
this type was included in the original contract, and the additional efforts of this work are 
within the intent of the contract and Department policy. 
 




